
ID Task Name Duration Start Finish

1 Grant Agreement Executed (Estimated) 1 day Thu 2/28/13 Thu 2/28/13

2 Task 1 Project Administration & Quality Plans 39.25 mons Fri 3/1/13 Tue 3/1/16

3 Formal Acceptance of Award by City Council 1 mon Fri 3/1/13 Thu 3/28/13

4 Internal Accounting Measures Developed & 
Implemented

2 mons Fri 3/1/13 Thu 4/25/13

5 Project Kick-off 1 day Fri 3/1/13 Fri 3/1/13

6 Completion of Quality Assurance Plan 6 mons Fri 3/1/13 Thu 8/15/13

7 Completion of Monitoring Plan 4 mons Fri 3/1/13 Thu 6/20/13

8 Completion of PAEP 6 mons Fri 3/1/13 Thu 8/15/13

9 Final Invoice Submittal 1 day Tue 3/1/16 Tue 3/1/16

10 Task 2 LID Design for Phase I & II 19.65 mons Tue 1/31/12 Thu 8/1/13

11 Completion of Design 12 mons Tue 1/31/12 Mon 12/31/12

12 Final Construction Bids 45 days Fri 5/31/13 Thu 8/1/13

13 Geotechnical Investigation 3 mons Mon 2/4/13 Fri 4/26/13

14 Water Quality Technical Report 3 mons Mon 2/4/13 Fri 4/26/13

15 Task 3 Project Construction/Implementation 13 mons Fri 11/8/13 Tue 11/4/14

16 LID Construction/Implementation 13 mons Fri 11/8/13 Tue 11/4/14

17 Task 4 Outreach and Source Control 12 mons Thu 5/1/14 Tue 3/31/15

18 Installation of Educational Signange 5 mons Wed 11/12/14 Tue 3/31/15

19 Outreach Program 12 mons Thu 5/1/14 Tue 3/31/15

20 Installation of Smart Irrigation Controllers 4 mons Tue 7/1/14 Mon 10/20/14

21 Task 5 Assessment & Monitoring 37.1 mons Fri 3/1/13 Thu 12/31/15

22 Assessment & Monitoring Program 28 mons Fri 3/1/13 Tue 4/21/15

23 Progess Reports 33 mons Fri 3/1/13 Tue 9/8/15

24 Draft Report 5 mons Wed 4/15/15 Tue 9/1/15

25 Final Report Submittal 1 day Thu 12/31/15 Thu 12/31/15

26 Project Completion/Opening Celebration 1 day Mon 5/4/15 Mon 5/4/15

3/1

3/1

12/31

5/4

NovDecJanFebMarAprMayJun Jul AugSepOctNovDecJanFebMarAprMayJun Jul AugSepOctNovDecJanFebMarAprMayJun Jul AugSepOctNovDecJanFebMarAprMayJun Jul AugSepOctNovDecJanFebMarAprMayJun
2012 2013 2014 2015 2016

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline

Attachment 5 - Schedule
Paseo Santa Fe Green Street

Page 1

Project: Timeline2007
Date: Tue 6/26/12


